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*     District Engineer approval of TSP is required prior  to initiating intermediate design under 
Acceler8.

**   PIR Process will continue beyond the “Prepare Responses to Public Comment”,
leading to a separate ROD for  the PIR and a Chief’s Report.

***  Draft Chief of Engineers Report Completed

**** Final Chief of Engineers Report Completed; ASA(CW) Submittal to OMB Complete

**

PIR STATUS FOR ACCELER8 PROJECTS
As of August 31, 2005
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*     District Engineer approval of TSP is required prior to initiating 
intermediate design.

DESIGN STATUS FOR ACCELER8 PROJECTS
As of August 31, 2005
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• EAA Bolles & Cross Canals    
• EAA STA Expansion Project

Comp. B Build-out North
Comp. B Build-out South
Comp. C Build-out • STA-6, Section 2

• EAA STA Initial Expansion
STA-5, Flow-way 3

• Picayune Strand
Canal, Roads &
Levee Modifications

• BBCW – Phase 1
• C-111 Spreader
• Site 1 Impoundment
• C-44 Reservoir/STA
• EAA Reservoir – Phase 1

• EAA STA Initial Expansion
STA-2, Cell 4 (Permits)

• Picayune Strand – PH2 Prairie Cnl (Permits)



Permit StatusPermit Status

404 Permits Approved for…
STA 2, Cell 4 - Construction
Picayune Strand - Prairie Canal Restoration
Picayune Strand – Geotech Investigation 



Current Activities – September 2005Current Activities – September 2005

Site I Presentation to Governing Board
ACME BODR Presentation to WRAC
Picayune Strand BODR Presentation to WRAC
STA 2, Cell 4;

Receive 90% Plans & Specs

STA 6, Section 2
Receive 90% Plans & Specs

STA 5, Flowway 3
Receive 90% Plans & Specs



Current Activities – September 2005 
(Con’t)

Current Activities – September 2005 
(Con’t)

EAA Reservoir
Reviewing Draft BODR

C-43
Ongoing Test Cell Design

ACME Basin B – Canal & Pump Station
Initiate 30% Plans & Specs

C-111 Spreader Canal
Initiate Survey

Site 1 Impoundment
BODR
Survey



Upcoming Activities – October 
2005

Upcoming Activities – October 
2005

Water Preserve Areas
C-9 Impoundment

Interim Design Report

C-11 Impoundment
Interim Design Reports

WCA 3B Levee Seepage Management
Interim Design Report
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